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CCPI Round 1 Technical Issues
Commercial Demonstration

• Some applications did not propose a commercial 
demonstration.
− Some projects were slip stream evaluations of 

developing technologies.
− Some projects were long-term R&D projects with little 

more than a concept proposed, which would progress 
through small scale, pilot scale, and finally commercial 
scale demonstration under proposed program.

• Successful applications propose a technology that has 
a sufficient data base to support its readiness for 
commercial demonstration.  

• Projects should be of sufficient scale to demonstrate 
commercial operation and viability.
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CCPI Round 1 Technical Issues
Technology Advancement

• It was not clear how some proposed projects offered 
significant advancement over current state-of-the-art.
− Some proposed technology was not compared directly 

with commercial technology for cost and performance.
− Some proposed technology appeared to be an alternative 

method with no clear advancement, or a technology that 
addressed a site specific problem.

• Successful applications clearly compare technology  
advancements with current state-of-the-art, which is 
represented by commercial technology as well as  
successfully completed demonstrations (CCT).

• Advancements should offer potential for wide 
commercial deployment following demonstration.
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CCPI Round 1 Technical Issues
Discuss Project Concept

• Some applications were conceptual in nature, much 
detailed information was missing, such as:
− flow diagrams,
− energy and material balances,
− temperatures, pressures, compositions of major streams,
− and process chemistry and engineering concepts.
− Some literature reviews did not characterize state-of-the-

art, or provide added insight to proposed commercial 
demonstration.

• Successful applications provide detailed technical 
information sufficient to allow a complete understanding 
of process or technology being proposed for commercial 
demonstration.
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CCPI Round 1 Technical Issues
Low Cost

• Many applications proposed technology that was 
claimed to be low cost.
− However, low cost was often not justified through detailed 

comparison with commercial technology.  Arguments for 
low cost were often not substantiated.

− Some applications did not justify low cost claims in 
technical volume, but referred instead to cost volume, 
which is a “project cost” as opposed to a technology cost.

• Successful applications provide detailed explanations 
and quantitative comparisons to commercial 
technology to substantiate low cost claims.
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CCPI Round 1 Technical Issues
Provide Data

• Many applications lacked sufficient data, and data was 
often presented without context.
− Technologies lacking data are not ready for commercial 

demonstration.
− Laboratory data is generally insufficient to support 

commercial demonstration.
− Data was often presented without comparison to 

commercial technology performance, without reference to 
parametric studies, and without statistical evaluation.

• Successful applications provide parametric studies 
showing process performance, data from pilot scale to 
support commercial demonstration, and data to support 
advancements over commercial technology.
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CCPI Round 1 Technical Issues
Project Site (1)

• Some applications failed to provide adequate site 
definition and documentation.
− Some applications did not identify specific sites, that is, 

California is not a site.
− Some applications failed to provide evidence of a 

business relationship with proposed host site.
− Some applications proposed multiple potential sites 

without proposing a primary site.  This is viewed as a 
weakness, that is, project is not clearly defined.

− Some applications failed to document comparable level 
of information for alternate sites as for primary sites.

− Some applications did not clearly document access to 
coal infrastructure, power transmission, water, permits, 
etc.
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CCPI Round 1 Technical Issues
Project Site (2)

• Successful applications document quality of proposed 
site.
− A site is:

• An existing power generation facility (or other facility as 
appropriate).

• A parcel of land whose ownership can be clearly 
identified and is suitable for building proposed project.

− A site is available as demonstrated by ownership, a 
signed lease, option to buy, or a letter of participation 
from owner.

− A primary and suitable site is well characterized, and all 
potential alternate sites are equally well characterized.

− A site has access to all necessary infrastructure.
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CCPI Round 1 Technical Issues
Statement of Work

• Some Statements of Work (also called Statements of 
Project Objectives) did not clearly state what work was 
to be performed under project.
− Some Statements of Work were brief, with insufficient 

detail in task structure.
− Some Statements of Work contained too much 

explanation of process.
− Milestones, decision points, and intermediate goals were 

also lacking.

• Successful applications include a Statement of Work 
that clearly describes work to be performed at WBS 
Level 3, (Task 4.2.1) including decision points.
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CCPI Round 1 Technical Issues
Test Plans

• Test Plans were virtually non-existent in group of 
applications received.
− Many applications did not include a description of 

parametric testing for system optimization.
− Many applications took “build it and run it” approach.

• Successful applications include a plan for operation 
over a range of conditions, including coal types.

• Parametric testing to optimize demonstration plant 
performance and to show applicability beyond specific 
site is desirable.

• DOE will clarify expectations regarding test plan 
requirements.
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CCPI Round 1 Technical Issues
Project Definition Phase

• Some applicants misunderstood Project Definition 
Phase (PDP), which is for finalizing certain activities.
− PDP is not appropriate for many projects of modest  

scope and complexity.
− Financing, NEPA, and Permitting activities may be 

included in PDP.
− All subsystem choices and a detailed schedule to allow 

accurate cost estimating should be finalized in a PDP.

• Successful applications fully address all aspects of 
project, although some items may include a degree of 
uncertainty.  

• PDP allows for finalization of these items to achieve 
project financing. 

• DOE will further clarify PDP in Round 2 Solicitation.
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CCPI Round 1 Technical Issues
Project Specific Development Activities

• Some applicants misunderstood Project Specific 
Development Activities (PSDAs). This is not an 
opportunity to perform basic R&D.
− PSDAs are performed at existing facilities.
− PSDAs include design verification, materials selection, 

performance definition, and evaluation of alternative 
design features.

− PSDAs are limited to 10% of DOE funding.

• Successful applications propose technology that is 
ready for commercial demonstration with only minor 
issues to be resolved through PSDA.

• DOE will further clarify PSDA in Round 2 Solicitation.
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